DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

OFFICE OF DESIGN POLICY & SUPPORT
INTERDEPARTMENTAL CORRESPONDENCE

FILE P.L# 0000475 OFFICE Design Policy & Support |
STP00-0000-00(475)
Dougherty & Worth Counties
GDOT District 4 - Tifton DATE 8/18/2017
SR 133 from North of SR 112 to North of
CR 459/County Line Road
Widening & Improvements
Yy ———
FROM 4 Brent Story, State Design Policy Engineer

TO SEE DISTRIBUTION
SUBJECT APPROVED LOCATION & DESIGN REPORT

Attached is the approved Location and Design Report with Notice of Location & Design
Approval for the above subject project.

Attachment

DISTRIBUTION:
Hiral Patel, Director of Engineering
Joe Carpenter, Director of P3
Albert Shelby, Director of Program Delivery
Darryl VanMeter, Assistant Director of P3/State Innovative Delivery Administrator
Kim Nesbitt, Program Delivery Administrator
Bobby Hilliard, Program Control Administrator
Cindy VanDyke, State Transportation Planning Administrator
Eric Duff, State Environmental Administrator
Bill DuVall, State Bridge Engineer
Andrew Heath, State Traffic Engineer
Angela Robinson, Financial Management Administrator
Lisa Myers, State Project Review Engineer
Benny Walden, Statewide Location Bureau Chief
Ritchie Swindell, District Engineer
Brent Thomas, District Preconstruction Engineer
Dennis Carter, District Planning & Programming Engineer
Derrick Wilkerson, Area Engineer - D4, AS
Christy Lovett, Project Manager
BOARD MEMBER - 2nd Congressional District



Rec'? * 5"‘2’20;1

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE  STP00-0000-00(475), Worth & Dougherty County oFficE  Program Delivery
P.I. No. 0000475

SR 133 FM N of SR 112 to N of CR 459/County Line Rd

, DATE July 21,2017

FRoMm Kimberly Nesbitt., State Program Delivery Administrator
TO Office of Design Policy and Support (via Concepts Reports mailbox)
suBJecT: Submittal — Location and Design (L&D) Report

The Office of Program Delivery hereby submits the attached Location and Design (L&D) Report for
your review and approval.

If any additional information is needed, please contact Christy Lovett at 912-530-4420.
i
AVS:CLB:DGM:CSL

Attachments: Preconstruction Status Report, Completed Location & Design approval request
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STATE OF GEORGIA

LOCATION AND DESIGN REPORT

FILE 0000475 OFFICE Engineering Services
STP00-000-00(475)
Worth & Dougherty County DATE 07/19/2017

SR 133 Widening & Reconstruction

FROM Kimberly Nesbitt, State Program Delivery Administrator

TO Brent Story, State Design Policy Engineer
Attn: Dave Peters, State Conceptual Design Group Manager

SUBJECT Request for Location and Design Approval

Description and Project Proposal: Project No. STP00-000-00(475) is an 3.47 mile widening of
SR 133 from an existing two-lane roadway to four-lane roadway with a design speed of 65 mph.
The widened typical section includes a 32-foot depressed median, 10-foot outside shoulder, and
a 6-foot inside shoulder. Project limits are approximately 3100 feet north of SR 112 to 1600 feet
north of County Line Road.

This project continues from the alignment in the adjoining Project No. STP00-0000-00(519) by
retaining the existing alignment in one direction and constructing new lanes in the other direction.
Continuing north, the alignment would transition onto a new alignment to the east side of SR 133
beginning at CR 392/Piney Woods Drive. Two new parallel bridges, 280 feet long by 39.25 feet
wide, would be built over Dry Creek. The alignment returns to the existing corridor approximately
1600 feet north of S. County Line Road (CR417/CR459), retaining the existing alignment as
northbound lanes and constructing new southbound lanes.

Concept Approval Date:
Original Concept Approval: March 7, 2007
Revised Concept Report Approval: May 25, 2011

Concept Update: The alignment has been modified to minimize displacements and now ties in
at 1600 feet north of S. County Line Rd instead of 700 feet north. This project is now a complete
full depth replacement, so no existing pavement will be retained. Outside paved shoulders have
been increased from 4’ to 6.5’ to allow for rumble strip and bike accommodation. The two bridges
have been lengthened from 200 to 280 feet and are now 39.25 feet wide to clear Dry Creek.

Environmental Document: This is a state-funded project and does not require a GEPA
document.

Public Involvement:

e PIOH Summary
o January 26" and 27%, 2015
= 262 total attendees: 470 comments, 16 in support, 13 opposed, 8
uncommitted, and 433 conditional support.
o August 11, 2016
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= Two locations: Doerun Elementary School and Okapilco Elementary
School

= A total of 306 people attended the open houses for all four projects. Of the
237 respondents who formally commented, 81 were in support of the
projects, 19 were opposed, 8 were uncommitted, and 72 expressed
conditional support.

= SR 133 proposed alignment was adjusted to address public’s comments
and reduce impacts to farmland and historic resources.

Consistency with Approved Planning: The design description as presented herein and
submitted for approval is consistent with the approved Concept Report.

Recommendations: Recommend that the location and design for the project be approved and
that the attached Notice be approved for advertising.

Concur: %&4 é‘gjﬂb
GDOT Diréctor of Engineering

Approve: : > o [ ik
GDOT ChiétEngineer Date

/ 7 A ’ 3 4 £
DATE OF LOCATION AND DESIGN APPROVAL: /4 UGU LT /g ~ v a i ¥
(To be entered by State Conceptual Design
Group Manager)

Attachments:
e Sketch Map
e Construction Cost Estimate
e Notice of Location and Design Approval



ATTACHMENT 1: PROJECT LOCATION MAP
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Project: STP00-0000-00(475) P.I. No.: 0000475
Description: Widening of SR 133 from 1,500 feet north of SR 112 in Worth County to 1,600 feet north of County Line Road (CR 417 in

Worth/CR 459 in Dougherty)
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STATE HIGHWAY AGENCY

DATE 07/18/2017
PAGE 1
JOB DETAIL ESTIMATE
JOB NUMBER : 0000475 _PFPR SPEC YEAR: 13
DESCRIPTION: SR 133 FROM N OF SR 112 TO N OF CR 417/CR 459 S COUNTY LINE
WORTH AND DOUGHERTY COUNTIES
ITEMS FOR JOB 0000475 PFPR
LINE ITEM ALT UNITS DESCRIPTION QUANTITY PRICE AMOUNT
0005 150-1000 LS TRAFFIC CONTROL - 0000475 1.000 325000.00 325000.00
0010 153-1300 EA FIELD ENGINEERS OFFICE TP 3 1.000 96074.68 96074.68
0015 201-1500 LS CLEARING & GRUBBING - 0000475 1.000 1000000.00 1000000.00
0020 205-0001 cY UNCLASS EXCAV 117000.000 5.22 610803.18
0025 206-0002 (80'4 BORROW EXCAV, INCL MATL 155400.000 7.43 1156093.64
0029 208-0100 cY IN PLACE EMBANKMENT 272400.000 9.81 2673085.72
0030 310-1101 TN GR AGGR BASE CRS, INCL MATL 41100.000 25.22 1036557.21
0034 402-1802 TN RECYL AC PATCHING, INCL BM&HL 1600.000 104.11 166588.21
0035 402-1812 N RECYL AC LEVELING,INC BM&HL 3000.000 80.61 241852.68
0040 402-3121 N RECYL AC 25MM SP,GP1/2,BM&HL 27600.000 65.92 1819495.22
0045 402-3130 N RECYL AC 12.5MM SP,GP2,BM&HL 7400.000 84.47 625083.70
0050 402-3190 TN RECYL AC 19 MM SP,GP 1 OR 2 ,INC BM&HL 9900.000 76.11 753564.14
0055 413-0750 GL TACK COAT 11300.000 3.00 33900.00
0059 432-0208 SY MILL ASPH CONC PVMT/ 2 DEP 7620.000 2.00 15240.00
0060 433-1000 sY REINF CONC APPROACH SLAB 480.000 182.90 87793.60
0064 441-0740 sY CONC MEDIAN, 4 IN 700.000 40.91 28639.58
0065 441-3999 LF CONCRETE V GUTTER 4820.000 18.78 90524.52
0069 446-1100 LF PVMT REF FAB STRIPS, TP2,18 INCH WIDTH 8000.000 3.76 30147.44
0070 456-2015 GLM INDENT. RUMB. STRIPS - GRND-IN-PL 8.000 1210.70 9685.60
(SKIP)
0074 500-3201 cY CL B CONC, RET WALL 100.000 687.96 68796.71
0075 550-1180 LF STM DR PIPE 18,H 1-10 7720.000 33.58 259258.52
0080 550-1240 LF STM DR PIPE 24,H 1-10 1570.000 43.67 68562.45
0085 550-1300 LF STM DR PIPE 30,H 1-10 820.000 53.58 43936.15
0090 550-1360 LF STM DR PIPE 36,H 1-10 440.000 72.00 31683.17
0105 550-3318 EA SAFETY END SECTION 18,STD,4:1 44.000 669.68 29466.24
0110 550-3324 EA SAFETY END SECTION 24,STD,4:1 4.000 788.55 3154.21
0115 550-4218 EA FLARED END SECT 18 IN, ST DR 119.000 630.16 74989.75
0120 550-4224 EA FLARED END SECT 24 IN, ST DR 27.000 727.80 19650.73
0125 550-4230 EA FLARED END SECT 30 IN, ST DR 10.000 949.33 9493.38
0130 550-4236 EA FLARED END SECT 36 IN, ST DR 8.000 1280.25 10242.04
0135 632-0003 EA CHANGEABLE MESS SIGN,PORT,TP 3 6.000 10457.94 62747.68
0140 634-1200 EA RIGHT OF WAY MARKERS 177.000 112.43 19901.82
0145 641-1100 LF GUARDRAIL, TP T 150.000 66.30 9945.90
0150 641-1200 LF GUARDRAIL, TP W 6100.000 17.77 108421.89
0155 641-5001 EA GUARDRAIL ANCHORAGE, TP 1 8.000 1043.27 8346.16
0160 641-5012 EA GUARDRAIL ANCHORAGE, TP 12 12.000 2190.91 26290.95
0165 668-2100 EA DROP INLET, GP 1 69.000 2459.71 169720.31
0170 543-9000 LS CONSTR OF BRIDGE COMPLETE - 0000475 1.000 1584000.00 1584000.00
0175 636-1020 SF HWY SGN,TP1MAT,REFL SH TP3 440.000 13.97 6150.70
‘0180 636-1033 SF HWY SIGNS, TP1MAT,REFL SH TP 9 360.000 17.23 6202.86



STATE HIGHWAY AGENCY
DATE : 07/18/2017

PAGE : 2
JOB DETAIL ESTIMATE
0185 636-2070 LF GALV STEEL POSTS, TP 7 1550.000 6.55 10154.48
0190 636-5100 EA MILEPOST SIGNS 12.000 149.75 179709
0195 653-0120 EA THERM PVMT MARK, ARROW, TP 2 79.000 78.36 6190.49
0200 653-0170 EA THERM PVMT MARK, ARROW, TP 7 50.000 104.33 5216.60
0204 653-0210 EA THERM PVMT MARK, WORD , TP 1 22.000 117.14 257713
0205 653-1501 LF THERMO SOLID TRAF ST 5 IN, WHI 113700.000 0.34 38845.61
0210 653-1502 LF THERMO SOLID TRAF ST, 5 IN YEL 51300.000 0.39 20079.33
0215 653-1704 LF THERM SOLID TRAF STRIPE,24,WH 41300.000 5.31 219675.11
0220 653-3501 GLF THERMO SKIP TRAF ST, 5 IN, WHI 48800.000 0.25 12521.10
0225 654-1001 EA RAISED PVMT MARKERS TP 1 128.000 4.19 536.92
0230 654-1003 EA RAISED PVMT MARKERS TP 3 1850.000 3+96 6594.20
0235 657-1085 LF PRF PL SD PVT MKG,8,B/W,TP PB 600.000 7.29 4376.55
0240 657-3085 GLF PRF PL SK PVMT MKG,8,B/W,TPPB 600.000 5.20 3121.90
0245 657-6085 LF PRF PL SD PVMT MKG,8,B/Y,TPPB 600.000 6.88 4128.10
0250 603-2024 sY STN DUMPED RIP RAP, TP 1, 24 1500.000 7765 116480.85
0255 603-7000 SY PLASTIC FILTER FABRIC 1500.000 4.34 6514.85
0260 700-6910 AC PERMANENT GRASSING 76.000 1081.51 82195.00
0265 700-7000 TN AGRICULTURAL LIME 350.000 9.62 3368.43
0270 700-8000 TN FERTILIZER MIXED GRADE 25.000 607.76 15194.02
0275 700-8100 LB FERTILIZER NITROGEN CONTENT 5700.000 2.42 13799.87
0280 710-5000 sY PERM SOIL REINFORCING MAT 2000.000 3.84 7680.00
0285 716-2000 SY EROSION CONTROL MATS, SLOPES 12100.000 1.35 16358.35
0290 163-0232 AC TEMPORARY GRASSING 38.000 144.10 5475.91
0295 163-0240 TN MULCH 1200.000 151.48 181777.38
0300 163-0300 EA CONSTRUCTION EXIT 14.000 1520.41 21285.80
0305 163-0503 EA CONSTR AND REMOVE SILT CONTROL GATE, TP 30.000 429.05 12871.58
3
0310 163-0520 LF CONSTR AND REMOVE TEMP PIPE SLOPE DRAIN 850.000 17.84 15170.29
0315 163-0528 LF CONSTR AND REM FAB CK DAM -TP C SLT FN 7000.000 5.07 35504.21
0320 163-0531 EA CONSTR & REM SEDIMENT BASIN,TP 1,STA 16.000 13865.67 221850.81
NO- 0000475

0325 163-0550 EA CONS & REM INLET SEDIMENT TRAP 75.000 189.42 14206.63
0330 165-0030 LF MAINT OF TEMP SILT FENCE, TP C 25000.000 0.25 6474.25
0335 165-0041 LF MAINT OF CHECK DAMS - ALL TYPES 3500.000 1.27 4459.07
0340 165-0060 EA MAINT OF TEMP SEDIMENT BASIN,STA NO - 16.000 1657.03 26512.59
0345 165-0087 EA MAINT OF SILT CONTROL GATE, TP 3 30.000 97.94 2938.39
0350 165-0101 EA MAINT OF CONST EXIT 14.000 496.41 6949.85
0355 165-0105 EA MAINT OF INLET SEDIMENT TRAP 75.000 47.90 3592.98
0360 167-1000 EA WATER QUALITY MONITORING AND SAMPLING 6.000 385.37 2312.23
0365 167-1500 MO WATER QUALITY INSPECTIONS 24.000 848.33 20360.13
0370 171-0030 LF TEMPORARY SILT FENCE, TYPE C 50000.000 3.77 188967.50
ITEM TOTAL 14789207.28
INFLATED ITEM TOTAL 14789207.28
TOTALS FOR JOB 0000475_PFPR

ESTIMATED COST: 14789207.32

CONTINGENCY PERCENT ( 0.0 ): 0.00



STATE HIGHWAY AGENCY
DATE : 07/18/2017
PAGE : 3

JOB DETAIL ESTIMATE

ESTIMATED TOTAL: 14789207.32




NOTICE OF LOCATION AND DESIGN APPROVAL

STP0O0-000-00(475)
WORTH AND DOUGHERTY COUNTY
P. 1. 0000475

Notice is hereby given in compliance with Georgia Code 22-2-109 and 32-3-5 that the Georgia
Department of Transportation has approved the Location and Design of this project.

The date of location and design approval is: August 18, 2017.

This project is located in Worth County (79%) and Dougherty County (21%), 15.5 miles
southeast of the city of Albany. This project is located in Land Lots 182, 183, 185, 186 & 230 of
Land District 7 for Worth County and Land Lots 18, 19 & 231 in Land District 1 for Dougherty
County.

Project No. STP00-000-00(475) is an 3.47 mile widening of SR 133 from an existing two-lane
(24-ft) roadway to a four-lane roadway (two 12-ft lanes in each direction) with a design speed of
65 mph. The widened typical section includes a 32-foot depressed median, 10-foot outside
shoulder, and a 6-foot inside shoulder.

Drawings or maps or plats of the proposed project, as approved, are on file and are available for
public inspection at the Georgia Department of Transportation:

Derrick Wilkerson
District 4 Area 5
dwilkerson@dot.ga.gov
2060 Newton Road
Moultrie, GA 31788
229-430-4198

Any interested party may obtain a copy of the drawings or maps or plats or portions thereof by
paying a nominal fee and requesting in writing to:

Kimberly Nesbitt

State Program Delivery Administrator
Attn: Christy Lovett
clovett@dot.ga.gov

Georgia Department of Transportation
One Georgia Center, 25TH Floor
Atlanta, Georgia 30308
404-360-4824

Any written request or communication in reference to this project or notice SHOULD include the
Project and P. I. Numbers as noted at the top of this notice.



